
ROWAN COUNTY PROJECT DEVELOPMENT BOARD MINUTES 

ROWAN COUNTY FISCAL COURT ROOM 

MOREHEAD, KENTUCKY 

JANUARY 11, 2010 

 

 

The meeting of the Rowan County Project Development Board (PDB) was called to order at 4:40 

p.m. by Rowan County Judge/Executive Jim Nickell.   

 

Judge/Executive Nickell asked Secretary Lois L. Hawkins to call the roll of Board Members. 

Members present:  County Judge/Executive Jim Nickell; Senior District Judge Don Blair; Chief 

Circuit Judge Beth Maze; State Bar Association Representative Paul Stokes; Citizen-at-Large 

Representative Jerry Alderman; Magistrate District 2 Jerry Flannery; Director AOC 

Representative Jerry Ravenscraft; Circuit Clerk Jim Barker and David Whittaker, AOC. 

 

Members Absent:  None 

 

A quorum was declared by Judge/Executive Nickell. 

 

Visitors present: Bob Barton of Packs, Inc 

 

Jim Barker made a motion to approve minutes as sent.  Seconded by Judge Maze.  Called for a 

vote and passed.  

 

NEW BUSINESS 

 

Bob Barton, Construction Manager, reported on the construction progress at the Judicial Center 

site.  The project is on schedule, the structural steel is nearly complete with the second floor 

concrete slab ready to be poured pending weather conditions.  The exterior metal studs are 

progressing on schedule with the dense glass and building wrap to follow.  There are change 

orders for extra caisson excavation and there was unsuitable soil remediation found in the 

parking lot.  Mock-up panel will be constructed for review soon. 

 

Ron Pergram is the site supervisor at the Judicial Center site.  Report to the construction trailer 

when on site to get a hard hat. 

 

David Whittaker brought before the Board a payment to Packs Inc./Alliance Corp. in the amount 

of $ 388,104.77 for Fees and Materials for distribution to subcontractors.  Judge Maze made a 

motion to approve payment of said amount.  Seconded by Jerry Flannery; called for a vote and 

passed. 

 

Judge Nickell requested Bob Barton submit a Change Order Summary to the Board at each 

meeting.  Mr. Barton reported that the project is $10,180 to the positive for Change Orders. 

 

 

 



OLD BUSINESS 

 

Judge Maze stated that she had received a response from Chief Justice on the Family Court 

Room change.  Chief Justice stated he forwarded the letter to Carol Henderson.  Ms. Henderson 

responded to David Whittaker, Judge Maze and Judge Blair that she would give a reply by the 

end of January.   

 

Announcements:  Bob Barton announced that there would be a Pre-Construction Meeting for the 

Rowan County Courthouse on January 26, 2010 at 10 a.m. 

 

Judge Nickell entertained a motion to adjourn the meeting at 4:58 p.m.  Seconded by Jim Barker; 

called for a vote and passed. 

 

 

 

 

___________________________________ 

LOIS L. HAWKINS, Secretary 

Rowan County Project Development Board 


